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Project Description:

.The RR-49

Contractual Information:

a. Target Cost: $189,155.00

b. Request for Procurement Action: 23 June 1964
c., Initiation Date: 29 June 1964

d. ‘Completion Date: 1 September 1965

e., Deliverable Items: 500 RR-49 Receivers

Date of Meeting: 15 December 196k

mrace of teetos: |

Persons Attending:

Agency | _Non-Agency

Mr. Mr.
Mr. Mr.
Mr.

Contractor's Performance:

a. On schedule and expected to remain so: See Project Status
b. Within obligated funds and expected to remain so: Yes
c. Satisfactory technical progress: Yes

7 Projéct Status:
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Project Status:

Mr._ participation in this trip was primarily to evaluate
the checkout procedures to be used with the RR-49, He discussed the
procedure and equipment with the [ Quality Control man and they 2‘5X1A5a1
seem to be in agreement on all major points. The only bone of contention
involved the old argument as to whether the receiver should be checked
for sensitivity using hard or soft microvolts, The' Il engineers 25X1A5a1
are on our side and the test procedure will utilize the hard microvolt '
approach,

The first production unit RR-49 has been assembled with the exception
of the dial tape and is presently being checked out, This unit was not
operating during our visit because of a defective BFO coil. The dial tape
was not installed because these tapes have not been received from the
vendor. The vendor has said he will deliver, the tapes on or before
24 December. A dial tape which has been hand calibrated is being used
during the testing process.

We talked with vr. [ ov sioning nan, sbout  2OX1AS3!

spare parts and maintenance of these receivers. He didn't have information
as promised a month agqg but indicated that a provisioning and maintenance
program will be formulated by the time the first units are delivered.

The trend in this area is still towards modular replacement with the
exception of the large components that are relatively easy to get at.

The _people believe they can meet the 30 December delivery
deadline providing they don't run into any excessive troubles with these .
first 10 units. Since that probability is very remote, we will probably
obtain delivery during the first or second week of January. In spite of
this, the I manufacturing people, as well as the engineers, seem to
have a great deal of confidence in their ability to produce the RR-49 and
are not anticipating any problems once the first batch has come-off-the-

line .
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